



# SONOMA DEVELOPMENTAL CENTER SPECIFIC PLAN AND EIR PROJECT SCHEDULE

The tables below summarize the draft schedule for the Sonoma Developmental Center Specific Plan and Environmental Impact Report.

Please Note: These dates are tentative, pending public health concerns due to COVID-19. We are tracking developments with the virus and will notify people through the SDC Specific Plan mailing list website if there are scheduling changes. Please see Sonoma County’s website for more information: <https://socoemergency.org/emergency/novel-coronavirus/>

**Table 1 - Task Overview**

Task	Start Timeframe	Expected Completion
Task 1: Project Orientation and Kick Off	January 2020	April 2020
Task 2: Community Engagement Strategy	February 2020	July 2022
Task 3, 4, 5: Background Reports and Analyses	January 2020	March 2021
Task 6: Water Supply Assessment	May 2021	September 2021
Task 7: Development of Project Alternatives	March 2021	July 2021
Task 8: Presentation of Project Alternatives	November 2021	February 2021
Task 9: Specific Plan Admin Draft and Focused Studies	February 2022	April 2022
Task 10: Specific Plan Public Review Draft	April 2022	June 2022
Task 11: Environmental Review	January 2021	June 2022
Task 12: Present Final Specific Plan and EIR	June 2022	August 2022

**Table 2 - Schedule for deliverables and work products**

Work Product or Document	Expected Schedule	Associated Task
Project website	March 2020	Task 1: Project Orientation and Kick Off
Community Engagement Strategy	March 2020	Task 1: Project Orientation and Kick Off
Basemap	February 2020	Task 3, 4, 5: Background Reports and Analyses
Background Reports	September 2020	Task 3, 4, 5: Background Reports and Analyses
Market Demand Analysis	September 2020	Task 3, 4, 5: Background Reports and Analyses
Architectural Historic and Cultural Resource Analysis	March 2021	Task 3, 4, 5: Background Reports and Analyses
Draft Water Supply Assessment	September 2021	Task 6: Water Supply Assessment
Alternatives	November 2021	Task 7: Development of Project Alternatives
Project Description Framework	February 2022	Task 8: Presentation of Project Alternatives
Draft Specific Plan	June 2022	Task 9: Specific Plan Admin Draft and Focused Studies
Draft Environmental Impact Report	June 2022	Task 11: Environmental Review
Final Environmental Impact Report	July 2022	Task 11: Environmental Review
Hearings on Final Specific Plan	August 2022 onward	Task 12: Present Final Specific Plan and EIR

**Table 3 - Schedule for community engagement activities**

<b>Engagement Activity</b>	<b>Expected Schedule</b>	<b>Associated Task</b>
Kickoff meetings	January 2020	Task 1: Project Orientation and Kick Off
Community Kick-off Event	April 28 2020	Task 2: Community Engagement Strategy
Planning Commission Meeting	October 2021	Task 2: Community Engagement Strategy
Board of Supervisors Meeting	January 2021 and January 25 <sup>th</sup> 2022	Task 2: Community Engagement Strategy
Joint Planning Commission and Board of Supervisors Meeting	TBD	Task 2: Community Engagement Strategy
Community Conversations	May 2020 and August 2021	Task 2: Community Engagement Strategy
Key informant interviews	September 2020 – January 2021	Task 2: Community Engagement Strategy
Community workshop	November 2020 and November 2021	Task 2: Community Engagement Strategy
Online engagement	May 2020 and November 2021	Task 2: Community Engagement Strategy
Planning Advisory Team Meeting	January 2020; April 2020; August 2020; September 2020 (2 meetings); January 2021; February 2021; March 2021; April 2021; May 2021; June 2021; July 2021, November 2021, January 2022, February 2022, March 2022	Task 2: Community Engagement Strategy
Technical Advisory Team Meeting	TBD	Task 2: Community Engagement Strategy
Environmental Impact Report Scoping Meeting	January 2022	Task 11: Environmental Review
Public Hearing	August 2022	Task 12: Present Final Specific Plan and EIR